

# Project Schedule

Version: 12/07/2022

MILESTONE	2022				2023								
	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	TBD
Administrative kickoff meeting	▲ 9/9												
Data gathering and analysis, graphics template, plan format		▬											
Mapping, and community profile		▬											
Focus group interviews (virtual)		▲ 10/12 & 10/19											
Community kickoff: Tour, kickoff meetings, joint PB/TC mtg			▲ 11/15 a.m. ▲ 11/15 p.m.										
Values survey and community visioning			Survey: 12/9-1/8	▬ -S-									
Survey results, draft goals, vision					▲ 1/18								
Future Land Use Map and plan development					▬								
Refine draft recommendations and Future Land Use Map						▲ 02/20?							
Plan revision and public meeting rollout							▬ MM/DD						
Review public comment								▲ 05/15?, staff led					
Adoption review and recommendation									▲ PB mtg	▬			
Submit for state review										▬			
Adoption hearing													▲ TC mtg

State review of CAMA plans can take 75 days or longer.

**Key:**



Task or Process



Staff or Focus Group Meeting  
or Elected or Appointed Board



Public Survey



Public Informational  
Event or Meeting

Note: Schedule is subject to change, depending on project progress and needs. Please visit the project web page for the most up-to-date information.

PB = Planning Board

TC = Town Council Website: <https://www.southernshores-nc.gov/planning/page/2022-land-use-plan-update-project>