

SOUTHERN SHORES PLANNING BOARD
Wind Generation Facilities Plan

Prepared By: Mike Florez, Team Lead

Date: January 14, 2010

WIND PROJECT NEXT STEPS			
Step	Action	Due Date	Responsible Party
<i>Team Meeting 12/18/09</i>			
Final Report - Draft			
Table of Contents	1 st Progress Review Team Mtg	12/18/09	Mike Florez
Report Sections	“	“	Respective Team Members
Ordinance Recommendations	“	“	
Project Status Report to PB		1/4/10	Mike Florez
<i>Team Meeting 1/14/10</i>			
Final Report - Draft			
Table of Contents	2 nd Progress Review Team Mtg	1/28/10	Mike Florez
Report Sections	“	“	Respective Team Members
Ordinance Recommendations	“	“	
Project Status Report to PB (also will be presented to TC at Retreat 1/20 – 1/22)		1/19/10	Mike Florez
<i>Team Meeting 1/28/10</i>			
Final Report - Final			
Table of Contents	Final Review Team Meeting	2/11/10	Mike Florez
Report Sections	“	“	Respective Team Members
Ordinance Recommendations	“	“	
Town Staff	Draft Ordinance	TBS	

Town Attorney	Review Ordinance draft	TBS	
Final Report to PB	Planning Board Vote to Approve or Amend	TBS	Mike Florez
Public Workshop No. 2		TBS	
Planning Board Review & Action			
Town Council	First Presentation	TBS	
Town Council	Public Hearing	TBS	
Town Council	2 nd Presentation	TBS	
Town Council	Town Council Vote to Approve or Amend	TBS	