

| STREET NAME | BEGINNING STREET | END DESCRIPTION | WORK SCHEDULED | DESCRIPTION |
|------------------|------------------|-----------------|----------------|--|
| 12th Ave | NC 12 | 12th Ave | Aug 1-2 | full depth, mill & surface patch |
| Hillcrest Dr | Sea Oats Trl | Hickory Trl | Aug 3-5, 15-16 | full depth, mill patch |
| Hillcrest Dr | Hickory Trl | E Dogwood Trl | Aug 3-5, 15-16 | full depth, mill patch |
| Woodland Dr | E Dogwood Trl | N Woodland Dr | Aug 17 - | full depth, mill patch |
| High Dune Loop | Spindrift Trl | Spindrift Trl | Aug 18 - 19 | full depth, mill patch |
| Happy Indian Ln | High Dune Loop | Dead End | Aug 29 - 30 | full depth, mill patch |
| Gravey Pond Lane | Dead End | Dead End | Aug 31 - Sep 1 | full depth, mill patch |
| Trinitie Trl | Chickahawk Trl | Eagles Nest Ln | Sep 2 & 12 | full depth, mill patch |
| S Dogwood Trl | Giniguite Trl | Teal Ct | Sep 13-16, 26 | full depth, mill & overlay, mill patch |
| S Dogwood Trl | Yaupon Trl | Fairway Dr | Sep 13-16, 26 | full depth, mill & overlay, mill patch |
| S Dogwood Trl | Fairway Dr | Ginguite Trl | Sep 13-16, 26 | full depth, mill & overlay, mill patch |
| S Dogwood Trl | E Dogwood Trl | Yaupon Trl | Sep 13-16, 26 | full depth, mill & overlay, mill patch |
| 7th Ave | NC 12 | 7th Ave | Sep 27 - | full depth, mill patch |
| 6th Ave | NC 12 | 6th Ave | Sep 28 - | full depth, mill patch |
| 6th Ave | Dead End | Dead End | Sep 28 - | full depth, mill patch |
| 4th Ave | NC 12 | 4th Ave | Sep 29 - | full depth, mill patch |
| Turtle Pond Ct | Poteskeet Trl | Dead End | Sep 30 - | full depth, mill patch |
| Soundview | Sea Oats Trl | North Dune Loop | Oct 10-12 | mill and repave |
| Hickory Trl | NC 12 | Dead End | Oct 13-14 | full depth, mill patch |
| Mizzenmast Ln | Sea Oats Ln | Dead End | | mill patch |
| 9th Ave | NC 12 | 9th Ave | | mill patch |